

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-8019
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders With Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The table lists the user stories for the laptop ordering project, grouped into two sprints, with story points, priority, owners and sprint dates.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Catalog Item Setup	USN-1	As an admin, I can create the "Standard Laptop" catalog item in the Service Catalog (Hardware category) with its name, price and description.	2	High	Mohamed Umar Riyaz Abbas	28 Sep 2026	29 Sep 2026
Sprint-1		USN-2	As an admin, I can add optional software checkboxes (Adobe Acrobat, Adobe Photoshop) and an additional software requirements field to the catalog item.	1	Medium	Mohamed Umar Riyaz Abbas	28 Sep 2026	29 Sep 2026
Sprint-1	Order Placement	USN-3	As an employee, I can open the Service Catalog, select Standard Laptop under Hardware and click Order Now.	2	High	Guhan Karthick	28 Sep 2026	29 Sep 2026
Sprint-1		USN-4	As an employee, I receive a request number after ordering so that I can track my request.	1	High	Guhan Karthick	28 Sep 2026	29 Sep 2026
Sprint-1	Flow Automation	USN-5	As an admin, I can create a flow named "Standard laptop tasks" in Flow Designer with the Service Catalog trigger.	3	High	Mohamed Umar Riyaz Abbas	28 Sep 2026	29 Sep 2026
Sprint-1		USN-6	As an admin, I can add the Create Catalog Task action, assigned to the Hardware group with the description "Laptop need to Configured" and Approval set to Approved.	3	High	Guhan Karthick	28 Sep 2026	29 Sep 2026
Sprint-1		USN-7	As an admin, I can link the flow to the catalog item through the Process Engine tab and activate the flow.	2	High	C Deepak	28 Sep 2026	29 Sep 2026
Sprint-1	Testing	USN-8	As a tester, I can place a test order and check that the request, requested item and catalog task are created (REQ, RITM and SCTASK).	3	High	Guhan Karthick C Deepak	28 Sep 2026	29 Sep 2026
Sprint-2	Fulfillment	USN-9	As a Hardware team member, I can see the catalog task created for each laptop order and open it to work on it.	2	High	Mohamed Umar Riyaz Abbas	30 Sep 2026	01 Oct 2026
Sprint-2		USN-10	As a Hardware team member, I can close the task once the laptop is configured.	1	Medium	C Deepak	30 Sep 2026	01 Oct 2026
Sprint-2	Documentation & Demo	USN-11	As a team, we document all project deliverables and upload them to the GitHub repository.	2	Medium	Mohamed Umar Riyaz Abbas Guhan Karthick	30 Sep 2026	01 Oct 2026
Sprint-2		USN-12	As a team, we record a demo of the working laptop ordering flow.	2	Medium	Mohamed Umar Riyaz Abbas Guhan Karthick	30 Sep 2026	01 Oct 2026

